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1 Sea 1000/1A Future Submarine 2009 I n/a New design - up to 4,000t 2009 2009/10-2010/11 n/a -- n/a n/a >1500 n/a -- n/a --
2 Sea 1000/1B  "    "    "    "    " 2009 I n/a  "    "    "    "    "    " 2010 2011/12-2012/13 n/a -- n/a n/a >1500 n/a -- n/a --
3 Sea 1000/1C  "    "    "    "    " 2009 I n/a  "    "    "    "    "    " 2011 2013/14-2015/16 n/a -- n/a n/a >1500 n/a -- n/a --
4 Sea 1000/2  "    "    "    "    " DWP I 12  "    "    "    "    "    " 2011/12 2014-2015 n/a -- n/a From 2025 n/a n/a 25000 -- --
5 Sea 1000/X Maritime Based Land Attack Cruise Missile DWP TBD TBD 'Tomahawk' Block IV+MTI 2013+ TBC 2015 At risk > 1 to 2 n/a 2015-2017 n/a n/a 150 $100-150m --
6 Sea 1100/4 Long Range Subsurface Detection 2001 III 8 'Anzac'-class 2013+ TBC 2015/16-2017/18 -- n/a 2018-2020 n/a n/a 150 $100-150m --
7 Sea 1180/1 Patrol Boat, MHC, HS Replacement Project 2009 I 20 New design - 2,000t multirole 2012/13-2014/15 2018/19-2020/21 n/a -- Beyond 2019 n/a >$1500m -- 2750 n/a --
8 Sea 1350/1 Navy Surface and Subsurface Ranges 2009 IV TBD LSMTF, SWTR, PTR 2010/11-2011/12 2012/13-2014/15 n/a -- 2014-2016 n/a $100-500m Lower 175 n/a --
9 Sea 1351/1 Replacement East Coast Tugs 2009 IV n/a Service contract 2011/12-2012/13 2011/12-2012/13 Yes n/a -- 2013-2015 n/a <$100m Higher 80 n/a --
10 Sea 1352/1 ESSM Upgrade & Inventory Replenishment 2009 III TBD ESSM-ER (Extended Range) 2012/13-2014/15 2012/13-2014/15 Yes n/a -- 2015-2017 n/a >$1500m Lower 1950 n/a --
11 Sea 1354/1 Sub Escape Rescue & Abandonment Systems 2009 III 1 New system 2010/11-2011/12 2012/13-2014/15 n/a -- 2015-2017 n/a $100-500m Middle 300 n/a --
12 Sea 1357/1 CIWS Phalanx Block Upgrade 2009 IV TBD Ship alt FFG7-360 kits 2012/13-2014/15 2012/13-2014/15 Yes n/a -- 2014-2016 n/a <$100m Middle 50 n/a --
13 Sea 1358/1 'Mini Typhoon' for 'Anzac'-class 2009 IV TBD 'Anzac'-class 2012/13-2014/15 2012/13-2014/15 Yes n/a -- 2013-2015 n/a <$100m Middle 50 n/a --
14 Sea 1397/5A Nulka Missile Decoy Enhancements 2009 III TBD Additional 'Nulka' rounds 2009/10-2010/11 2009/10-2010/11 Yes n/a -- 2010-2012 n/a $100-500m Lower 175 n/a --
15 Sea 1397/5B  "    "    "    "    "    "    "    "    "    " 2009 III TBD 'Canberra'-class 27,500t ALHD 2011/12-2012/13 2013/14-2015/16 n/a -- 2015-2017 n/a $100-500m Lower 175 n/a --
16 Sea 1408/2 Torpedo Self-defence 2009 IV TBD Complete acquisition via FMS 2011/12-2012/13 2011/12-2012/13 Yes n/a -- 2013-2015 n/a <$100m Middle 50 n/a --
17 Sea 1430/5 Digital Hydro Display System Upgrade 2009 III TBD New/updated system 2012/13-2014/15 2014/15-2016/17 n/a -- 2016-2018 n/a <$100m Middle 50 n/a --
18 Sea 1439/3.1 'Collins' Obsolescence Management 2001 III 6 Replacement system 2010/11-2011/12 2011/12-2012/13 n/a -- 2015-2017 <$100m Higher 50 n/a --
19 Sea 1439/5B.2 'Collins' Continuous Improvement Program 2001 III 6 Improved EW & external comms Complete 2011/12-2012/13 2008/09-2010/11 > 2 to 3 2014-2016 2015-2017 $100-500m Higher 425 n/a --
20 Sea 1439/6 'Collins' Sonar Replacement 2004 II 6 Upgrade sonar & signal processors 2009/10-2010/11 2011/12-2012/13 2008/09-2010/11 > 1 to 2 2015-2017 2012-2014 $500-1500m Middle 900 $350-450m 450
21 Sea 1442/4 Maritime Communication Modernisation 2001 II TBD Complete network expansion 2009/10-2010/11 2012/13-2014/15 2008/9-2010/11 > 1 to 2 2014-2016 2010-2012 $100-500m Middle 300 $200-250m 50
22 Sea 1448/4A ANZAC ES System Improvements 2006 II 8 New/upgraded system 2009/10-2010/11 2011/12-2012/13 2013/14-2015/16 < 2 to 3 2013-2015 2017-2019 $100-500m Lower 175 $350-450m -275
23 Sea 1448/4B ANZAC ASR Replacement 2006 III 8 New air search radar system 2011/12-2012/13 2013/14-2015/16 2013/14-2015/16 -- 2017-2019 2017-2019 $100-500m Higher 425 $350-450m -25
24 Sea 1654/3 Maritime Operational Support Capability 2001 II 1 New design - 10,000t 2016+ TBC 2011/12-2013/14 >4 to 5 n/a 2015-2017 n/a n/a 600 $450-600m --
25 Sea 1778/1 Deployable MCM - Organic MCM 2006 III TBD New system 2010/11-2011/12 2013/14-2015/16 2012/13-2014/15 -- 2015-2017 2015-2017 $100-500m Lower 175 $50-75m 100
26 Sea 4000/5+ AF-100 AWD Strike Capability DWP TBD TBD 'Tomahawk' Block IV+MTI Upgrade 2013+ TBC n/a -- n/a n/a n/a n/a -- n/a --
27 Sea 5000/1 Future Frigate Optimised for ASW DWP TBD 8 New design >'Anzac' (ie: 6,000t) 2019+ TBC 2020 >4 to 5 n/a 2024-2030 n/a n/a -- n/a --
28 Sea 5000/2 Maritime Based Land Attack Cruise Missile DWP TBD TBD 'Tomahawk' Block IV+MTI Upgrade 2019+ TBC -- -- n/a n/a n/a n/a -- n/a --
29 Sea XXXX-A Maritime Extended Range Air Defence DWP II TBD RIM-174A SM-6 Block 1 2019+ TBC n/a -- n/a n/a n/a n/a -- n/a --
30 Sea XXXX-B Maritime Unmanned Aerial Vehicles DWP TBD TBD 'ScanEagle', 'FireScout', etc 2013+ TBC -- -- n/a n/a n/a n/a -- n/a --
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NOTE: 1 - References to 2007* indicate new DCP capabilities emerging from the 2006 Defence Capability Update (DCU), and considered for approval prior to the Federal election; ^ This project was listed as phase 3 in the 2006-16 DCP and had an estimated expenditure of $450-600m (as a combination of C4I, lethality and survivability).
NOTE: 2 - References to 2014* and 2019* refer to new military capability acquisition projects signalled in the 2009 DCP'09 as most likely to achieve formal listing in either the 2014 or 2019 DCPs.
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